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AGENDA BILL APPROVAL FORM

A enda Subect Chan e Order No 1 to Contract 0901 Date June 29 2009

Department Attachments Budget Status Sheet Budget Impact
Public Works Vicinit Ma Exhibit A 0

Administrative Recommendation

City Council approve Change Order No 1 in the amount of 17377740 to Contract 0901 with R L Alia

Com an for work on roect CP0762 Les Gove Nei hborhood Im rovement Project Phase 1

Background Summary
Proiect Description

The purpose of this project is to perform road maintenance as part of the SOS Program including
pavement overlays and pavement rehabilitation and in conjunction with this to replace and improve the

water sanitary sewer and storm system infrastructure in the neighborhood The project includes

Pavement patching and providing a thin asphalt overlay on approximately 13 miles of local roads and

rehabilitation of the pavement section on approximately 05 mile of local roads

Construction of approximately 12 miles of8inch ductile iron water mains replacing existing

deteriorating4inch and6inch water mains

Removal and replacement of approximately 05 mile of deteriorating sanitary sewer pipes
Construction of approximately 03 mile of new 12inch to 24inch storm pipe

Chanpe Order Description

This change order is for the construction of an8inch ductile iron water main on F Street SE beginning at

5th Street SE and ending approximately 150 feet south of the intersection of 8t Street SE and F Street

SE Improvements include the new water main abandoning the existing water main and constructing a

new pavement section over the new water main The existing6inch cast iron water main on F Street SE

is in poor condition The replacement of the F Street SE water main was scheduled to occur during the F

Street SE Roadway Improvement Project after the M Street Grade Separation Project However the

construction work associated with the Les Gove project has resulted in 4 known water main leaks in the F

Street SE water main within a 3 week period in June This has caused staff to evaluate whether the

existing water main will withstand both the future work of the Les Gove projects and the M Street Grade

Separation detour route traffic Because of the current leaking and the likelihood of future leaks andor

breaks in the next several years staff is recommending that the F Street SE water main be replaced at

this time Exhibit A shows the approximate scope of work for this change order

For 2009 an overall project budget contingency of 91785 remains in the 430 Water fund after this

change order

W07067 0491 CP0762

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor

Hearing Examiner p Municipal Serv Finance Parks

Human Services Planning CD Fire p Planning
Park Board EDPublic Works Legal Police

Planning Comm Other 0 Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing

Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meeting Date July 6 2009 Item Number VC3

AjjURN MORE THAN YOU iMAGINED



BUDGET STATUS SHEET

I Project No CP0762 Project TiUe Les Gove Neighborhood Improvement Project

Project Manager Leah Dunsdon

0 InitiatfonlConsultantAgreement

Initiation Date March 17 2008 0 Pertniasion to Advertise Date June 29 2009

AdvertisementDate March 172009 p ConVactAward

Award Date April 20 2009 0 Change OrderNl Approval

0 Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Fundin Prior Years 2009 2Q10 Future Years Totai

103 Fund SOS Program 132616 1200000 575000 1907616

430 Fund Water Repair and Replacement Program 20711 20711

430 Fund Water Utility Fund 191538 1066270 900000 2157808

431 Fund Sewer Repair and Replacement Program 61383 610000 10000 681383

432 Fund Storm Utility Fund 22999 350000 20000 392999

Total 429247 3226270 1505000 0 5160517

Activi Prior Years 2009 2010 Future Years Total

Design Engineering City Costs 80284 100000 25000 205284

Design Engineering Consultant Costs 348963 150000 10000 508963

Construction Contract Bid Phase 1 2052836 2052836

Authorized Contingency for Contract Bid 5 Ph 1 102642 102642

Change Order 1 Phase 1 173777 173777

Authorized Contingency for CO 1 5 Phase 1 8689 8689

ConsWdion Engineering Ciry Costs Phase 1 200000 200000

Construdion Engineering Consultant Costs Phase 1 50000 50000

Construction Estimate Phase 2 793636 793636

Project Contingency 10 Phase 2 79364 79364

Construdion Engineering Ciry Costs Phase 2 100000 100000

Construction En ineerin ConsulWnt Costs Phase 2 50000 50000

Total 429247 2837944 1058000 0 4325190

103 Save Our Streets Budget Status

Prior Years 2009 2010 Future Years Total

103 Funds Budgeted 132616 1200000 575000 0 1907616

103 Funds Needed 132616 1163678 389750 0 1686044

703 Fund Project Contingency 0 36 322 185 250 0 221572
103 Funds Required 0 0 0 0 0

430 Water Budget Status

Prior Years 2009 2010 Future Years Total

430 Funds Budgeted O 212249 1066270 900000 0 2178519

430 Funds Needed 212249 974485 652250 0 1838984

430 Fund Project Contingency 0 91785 247750 0 339535

430 Funds Requlred 0 0 0 0 0

431 Sewer Bud et Status

Prior Years 2009 2010 Future Years Total

431 Funds Budgeted 61383 610000 10000 0 681383

431 Funds Needed 61383 515148 0 0 576531

431 Fund ProJect Contingency 0 94 852 10000 0 104852

437 Funds Required 0 0 0 0 0

432 Storm Budget Status

Prior Years 2009 2010 Future Years Total

432 Funds Budgeled 22999 350000 20000 0 392999

432 Funds Needed 22999 184633 18000 0 223632

432 Fund Project Contingency 0 165 367 4 000 0 169367
432 Funds Required 0 0 0 0 0

in the Budget Status Sections indicates Money the Ciry has available

Funds Budgeted are a portion of the overall Sewer Repair and Replacement Program the Storm Utility FundA and the SOS Program budgets

W07067A
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